PROJ. REFERENCE NO. SHEET NO.

TCP-3

PHASING

PHASE 1

NOTE: A TEMPORARY FABRIC WALL WILL BE REQUIRED TO CONSTRUCT PHASE 1.

SEE ROADWAY PLANS FOR TEMPORARY FABRIC WALL.
| TEWPORN , PAVEMENT MARKING SCHEDULES

STEP 1 - INSTALL ADVANCE WARNING SIGNS IN ACCORDANCE WITH SHEET

TCP-9.
PAY ITEM QUANTITY

SYMBOL DESCRIPTION BREAKDOWN TOTAL QUANTITY

STEP 2 - USING LANE CLOSURES WITH FLAGGERS PER RSD 1101.02 SHEET 1 AND
SHEET TCP-4, CONSTRUCT TEMPORARY PAVEMENT WIDENING FROM STA. FINAL
12475 +/- -L- TO STA. 19+25 +/- -L- |

PAVEMENT MARKINGS

STEP 3 - USING LANE CLOSURES WITH FLAGGERS PER RSD 1101.02 SHEET 1 AND SHEET
TCP-5 INSTALL TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY
PAVEMENT MARKERS FROM STA. 12+75 +/- -L- TO STA. 19425 +/- -L- THERMOPLASTIC (4", 90 MILS)
ON THE TEMPORARY PAVEMENT AND SHIFT TRAFFIC ONTO IT. TA WHITE EDGELINE » 4400 LF
STEP 4 - INSTALL PORTABLE CONCRETE BARRIER AND CRASH CUSHIONS FROM STA. TOTAL 4400 LF
21+00 +/- -L- TO BEGINNING OF EXISTING BRIDGE AND FROM END OF EXISTING THERMOPLASTIC (4", 120 MILS)
BRIDGE TO STA. 28+50 +/- -L- AS SHOWN ON SHEETS TCP-5 AND TCP-6 .
| TI YELLOW DOUBLE CENTER 4400 LF
STEP 5 - AWAY FROM TRAFFIC AND USING SHEETS TCP-5 AND TCP-6 CONSTRUCT -L- UP TO TOTAL 4400 LF
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM STA. 16+50 +/- -L-
TO STA. 30400 -L-, INCLUDING THE PROPOSED BRIDGE AND THE TEMPORARY FABRIC | MARKERS
WALL FROM STA. 21+00 +/- -L- TO STA. 28+50 +/- -L- |
PERMANENT RAISED PAVEMENT MARKERS
STEP 6 - AWAY FROM TRAFFIC AND USING LANE CLOSURES WITH FLAGGERS PER
RSD 1101.02 SHEET 1 INSTALL PORTABLE CONCRETE BARRIER AND CRASH CUSHIONS WA YELLOW & YELLOW | 30 EA |
ON -L- FROM STA. 17400 +/- -L- TO THE BEGINNING OF THE NEW BRIDGE AND FROM TOTAL 30 EA
THE END OF THE NEW BRIDGE TO STA. 30+00 +/- -L- AS SHOWN ON SEE SHEETS | |
TCP-7 AND TCP-8.

NOTE: STEP 7 SHALL BE WORKED IN A CONTINUOUS MANNER TO BE COMPLETED IN
ONE WORK PERIOD.
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STEP 7 - USING LANE CLOSURES WITH FLAGGERS PER RSD 1101.02 SHEET 1 AND TEMPORARY TEMPORARY

ROAD CLOSURES PER RSD 1101.03 SHEET 8 CONSTRUCT -L- FROM STA. 12+00 -L- TO
STA. 16+50 +/- -L- AND FROM STA. 30+00 +/- -L- TO STA. 34+00 +/- -L- UP TO PAVEMENT MARKINGS
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE USING WEDGING AS
REQUIRED. WHEN PROPER ELEVATIONS ARE ACHIEVED INSTALL TEMPORARY PAVEMENT o | PAINT (4")
MARKINGS (PAINT) AND TEMPORARY RAISED PAVEMENT MARKERS. SHIFT TRAFFIC |
ONTO -L-. (SEE SHEETS TCP-7 AND TCP-8). PA WHITE EDGELINE (2X) 11000 LF

PI YELLOW DOUBLE CENTER (2X) : 11000 LF

PHASE 2
STEP 1 - AWAY FROM TRAFFIC AND USING LANE CLOSURES WITH FLAGGERS PER TOTAL 22000 LF
RSD 1101.02 SHEET 1, REMOVE THE EXISTING ROADWAY AND STRUCTURE AND | | MARKERS
COMPLETE THE RIGHT SIDE OF PROPOSED -L- AS SHOWN IN THE CONSTRUCTION
DRAWINGS. | TEMPORARY RAISED PAVEMENT MARKERS

STEP 2 - USING LANE CLOSURES WITH FLAGGERS PER RSD 1101.02 PLACE THE FINAL MH YELLOW & YELLOW 71 EA
LAYER OF SURFACE COURSE ONTO -L- AND INSTALL PERMANENT PAVEMENT TOTAL 71 EA
MARKINGS (THERMOPLASTIC) AND PERMANENT RAISED PAVEMENT MARKERS '
FROM STA. 12+00 +/- -L- TO STA. 34+00 +/- -L-.

STEP 3 - REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN -L- TO THE
FINAL TRAFFIC PATTERN.
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